

Steering Committee
(FHL, CYI, GSD, GJU, TRUEBNER)

WP 1 Coordination, Communication, Project Management

Task 1.1 Coordination

FH Lübeck, Prof. Dr. C. Külls

Task 1.2 Networking

WP 2

**Stakeholder
Involvement**

CYI, Dr. A. Bruggeman

**Task 2.1
Stakeholder
site**

**Task 2.2
Stakeholder
meeting**

WP 3

**Environmental Isotope
Techniques, Recharge**

GSD, C. Christofi (co-lead CYI)

**Task 3.1
Site
selection**

**Task 3.2
Monitoring**
FHL, CYI, GJU, GSD

**Task 3.3
Recharge
study**

WP 4

**Mobility,
Summer School,
GJU, Prof. Abu-Jaber**

**Task 4.1
Summer
School**

**Task 4.2
Expert
Exchange**

WP 5 Innovation Activity

TRUEBNER GmbH


**Task 5.1
Participative Monitoring of
Soil Water**

TRUEBNER, Stakeholders

**Task 5.2
ICT, User-friendly
software, Toolbox**

FHL, TRUEBNER

**Site visits of young
researchers and
stakeholders**



Milestone 1
 Sites selected,
 stakeholders involved
 month 6

Milestone 2
 Innovative
 Action site installed
 month 12

Milestone 3
 Profiles sampled
 and measured
 month 18

Milestone 4
 Staff trained with
 summer school
 month 24

Milestone 5
 Results
 published
 month 36